
From: To:

9/2 9/3 9/4 9/5 9/6 9/7 9/8 9/9 9/10 9/11 9/12 9/13 9/14 9/15
M T W T F S S M T W T F S S

Light Poles x x

Plumbing x x x

Ramp Piles/ Framing x x x

Ipe Decking

Railing x x x

Electrical Conduit/Cables x

Light Poles x x

Plumbing x x x x

Ipe Decking x x x

Railing x x x x x x

Electrical Conduit/Cables x x x x

Light Poles

Plumbing x x

Ipe Decking x x x x x x x

Railing x x

Electrical Conduit/Cables x x x x x

Railinf

Precast substructure x x x x x

Ipe Decking x x

Ramp Piles/ Framing

Electrical Conduit/Cables x x x

Ramp Piles/ Framing x

Ramp Piles/ Framing x

FRANKLIN TO LINCOLN

MONROE TO LONG BEACH

LONG BEACH BOARDWALK RECONSTRUCTION
Major Work Two Week Look- Ahead

PLANNED WORK ACTIVITIES

9/2/2013 9/15/2013

GRAND TO NEW YORK

LAFAYETTE TO WASHINGTON

WASHINGTON TO LINDELL

LINDELL TO GRAND

NEPTUNE TO FRANKLIN


