
From: To:

8/12 8/13 8/14 8/15 8/16 8/17 8/18 8/19 8/20 8/21 8/22 8/23 8/24 8/25

M T W T F S S M T W T F S S

Ipe Decking x x x x x

Railing x x x x x

Electrical Conduit/Cables x x x x x

Plumbing x x x x x

Ramp Framing x x x x x

Precast Erection x x x x x

Ramp Framing x x x

Electrical Conduit/Cables

Precast Erection x x x x x

Ramp Framing x x

LAFAYETTE TO WASHINGTON

WASHINGTON TO LINDELL

LINDELL TO GRAND

LONG BEACH BOARDWALK RECONSTRUCTION

Major Work Two Week Look- Ahead

PLANNED WORK ACTIVITIES

8/12/2013 8/25/2013


