
From: To:

8/26 8/27 8/28 8/29 8/30 8/31 9/1 9/2 9/3 9/4 9/5 9/6 9/7 9/8
M T W T F S S M T W T F S S

Light Poles x x

Plumbing x x x

Ramp Piles/ Framing x x x x

Ipe Decking x

Railing x x x x x

Electrical Conduit/Cables x x

Light Poles x x

Plumbing x x x

Ipe Decking x x x x x

Railing x x x x

Electrical Conduit/Cables x x x x x x x

Light Poles

Precast Substructure x x x x

Ipe Decking x x x x

Electrical Conduit/Cables x x x x

Ramp Framing x x

Plumbing x x x

Crane Mats x x x x

GRAND TO NEW YORK

LAURELTON TO LAFAYETTE

LINCOLN TO FRANKLIN

LAFAYETTE TO WASHINGTON

WASHINGTON TO LINDELL

LINDELL TO GRAND

LONG BEACH BOARDWALK RECONSTRUCTION
Major Work Two Week Look- Ahead

PLANNED WORK ACTIVITIES

8/26/2013 9/8/2013


