

## **APPENDIX E- PROJECT MILESTONES**

### **1. Schedule**

Work for this contract shall commence as stated in the written Notice to Proceed (NTP).  
Work shall be completed no later than:

<b><u>Contract A</u></b>		
<b><u>Milestone</u></b>	<b><u>Activity</u></b>	<b><u>Duration from NTP</u></b>
A-1	Complete all contract work at the center section of the boardwalk, from the easterly limit of Contract A at National Boulevard (match point with Contract B), to the eastern edge of Laurelton Boulevard.	100 ccd's
A-2	Complete all contract work for the remaining portion of the boardwalk, from the eastern edge of Laurelton Blvd to the western limit of Contract A at New York Avenue.	180 ccd's
A-3	Complete all punchlist and closeout work.	210 ccd

<b><u>Contract B</u></b>		
<b><u>Milestone</u></b>	<b><u>Activity</u></b>	<b><u>Duration from NTP</u></b>
B-1	Complete all contract work at the center section of the boardwalk, from the westerly limit of Contract B at National Boulevard (match point with Contract A), to the eastern edge of Long Beach Boulevard.	100 ccd's
B-2	Complete all contract work for the remaining portion of the boardwalk, from the eastern edge of Long Beach to the eastern limit of Contract B at Neptune Boulevard.	180 ccd's
B-3	Complete all punchlist and closeout work.	210 ccd's

### **2. Liquidated Damages**

Liquidated damages, as noted in Article 21 of the Conditions of the Contract, may be assessed for each calendar day that the work is not completed in accordance with the above milestones.